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 SUPPLEMENTAL ORDER  
 
On July 17, 2003, the Office of the Commissioner of Railroads (OCR) issued an order that required 
the relocation of the public crossing of the Union Pacific Railroad Co. (UP) tracks with Union 
Pacific Railroad Co. (UP) tracks with CTH ‘D’ (Lincoln Avenue) in the Village of Fall Creek, Eau 
Claire County by June 1, 2004 (crossing no. 183 962T / MP 99.58). The OCR also ordered the 
UP to install cantilevered 12” LED flashing lights signals, gates, and constant warning time 
circuitry by June 1, 2004.  
 
By letter dated June 22, 2004, the Union Pacific Railroad Co. filed a request for an extension of time 
to August 31, 2004 for both the crossing work and the signal installation. The UP states it received 
the signed agreements on April 9.  
 
In an email dated June 29, 2004, the Wisconsin Department of Transportation (DOT) opposed 
any extension of time for the crossing surface and signal work. However, DOT is most 
concerned about getting the crossing installed no later than July 9, 2004. That is the date the 
highway contractor will be pulling off the jobsite. If the contractor has to come back there will 
probably be a claim for damages.  
 
DOT states that “while the Force Work Agreements weren't executed until April 1st, the railroad 
has been aware of the completion date since the hearing on June 19, 2003.  They were further 
reminded of this date in the Proposed Decision (dated June 26, 2003), the Final Order (dated 
July 17, 2003) and in the estimate request (dated October 20, 2003).  It should also be noted 
that the Force Work Agreements were delayed due to estimating issues internal to the 
Union Pacific.” (Emphasis added).  
 
The concrete crossing panels have been at the CTH ‘D’ crossing for several weeks.  DOT 
argues that the UP should install these panels by July 9.  
 
As an interim measure DOT proposes that crossbucks and stop signs be installed until the 
signals can be installed. CTH ‘D’ carries 1460 ADT (average daily traffic) at 35 mph.  
 
The railroad currently operates 2 through train movements per day over the CTH ‘D’ crossing 
location at a speed of 30 mph. About 4 switching moves also occur at the crossing due to the 
presence of a spur track about 300’ west of the crossing. Switching operations may not occur over 
the relocated crossing. 
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The Commissioner orders the Union Pacific Railroad Co. to install the concrete panels no later 
than July 9, 2004. The Commissioner also orders the UP to install crossbucks and Eau Claire 
County install stop signs no later than July 9, 2004. The Commissioner extends the deadline 
for the installation of the new crossing signals to August 31, 2004.  
 
 
  THEREFORE, IT IS ORDERED, 
 
  1. That the Union Pacific Railroad Co. shall install and maintain a concrete 
panel crossing at-grade of CTH ‘D’ with its tracks in accordance with the design plans of the 
Wisconsin Department of Transportation in the Village of Fall Creek, Eau Claire County by July 9, 
2004. 
 
  2. That the Union Pacific Railroad Co. shall install and maintain automatic 
cantilevered 12” LED flashing lights signals, gates, and constant warning time circuitry with 
appropriate appurtenances in accordance with such plans as are filed with and approved by the 
Office of the Commissioner of Railroads at the crossing of its tracks with CTH ‘D’ at-grade in the 
Village of Fall Creek, Eau Claire County by August 31, 2004. 
 
  3. That the Union Pacific Railroad Co. shall install and maintain retroreflective 
back-to-back crossbucks with 2” wide reflective vertical strips on the front and back of the support 
posts on each approach to the crossing of its tracks with CTH ‘D’ at-grade in the Village of Fall 
Creek, Eau Claire County by July 9, 2004. 
 
  4.   That the Eau Claire Highway Department shall install and maintain stop 
signs on separate posts on each approach to the crossing of the Union Pacific Railroad Co. tracks 
with CTH ‘D’ at-grade in the Village of Fall Creek, Eau Claire County by July 9, 2004. 
 
  5.  That jurisdiction is retained. 
 
 
Dated at Madison, Wisconsin, _____________________________. 
 
By the Office of the Commissioner of Railroads. 
 
 
 

      
 _____________________________________ 

Rodney W. Kreunen 
Commissioner of Railroads 
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